

# 2020-2025 CSIP Implementation Schedule

Total Action Plans: **34**

2020-21	Year 1	7
2021-22	Year 2	9
2022-23	Year 3	0
2023-24	Year 4	0
2024-25	Year 5	0

Status	Action Plan	Imp Yr	Responsible
<b>Strategy 1</b>			
	1		
	2		
In Progress	3	2020-21	J. Chastain
	4		
<b>Strategy 2</b>			
Initiated	1	2021-22	A. Copley
	2		
	3		
	4		
In Progress	5	2020-21	A. Copley, J. Chastain
In Progress	6	2020-21	D. Liss
<b>Strategy 3</b>			
	1		
	2		
Initiated	3	2021-22	A. Copley, J. Chastain
<b>Strategy 4</b>			
	1		
Initiated	2	2021-22	Z. Rantz
Initiated	3	2021-22	C. Hanna
	4		
Initiated	5	2021-22	A. Copley, Z. Rantz, M. McGehee

Total Action Plans:

Initiated	9
In Progress	6
Achieved	0
Operational	1

Status	Action Plan	Imp Yr	Responsible
<b>Strategy 5</b>			
	1		
In Progress	2	2020-21	K. McKnight, B. Rantz
	3		
Initiated	4	2021-22	K. McKnight, A. Copley
	5		
Initiated	6	2021-22	K. Kopp
In Progress	7	2020-21	K. Kopp
<b>Strategy 6</b>			
Initiated	1	2021-22	Z. Rantz
Operational	2	2020-21	G. Loden
	3		
Initiated	4	2021-22	Z. Rantz, K. Kopp, C. Hanna
	5		
<b>Strategy 7</b>			
	1		
	2		
In Progress	3	2020-21	C. Hanna, J. Chastain
	4		

✓ Urgency

✓ Manageability

**Time!**

✓ Cost

✓ Positive Impact on Achieving the Mission